

MGT Skin Care v2

Build status and production launch plan

Local build validated.
Production release still gated.

Release readiness

A functional local preview with unresolved production dependencies

Area	Current position	Release implication
Frontend and API	Local builds and suites pass	Connected workflows are ready for staging validation.
Production services	No published Sites version	Hosting, PostgreSQL and live sign-in need setup and testing.
Content and operations	Approval and privacy gaps	Launch needs reviewed content, policies and operational owners.
Shipping estimate	4–6 weeks, conditional	Target Oct 7–21 if dedicated work starts Sep 9.

Customer journeys

The existing dark theme, violet accents and page structure are preserved

Journey	Implemented locally	Limits at launch
Shop and Saved	11 retailers, 7 segments, compare 3	Download, restore links and save shortlist. Retailers own price and stock.
Beauty & Style	Six preference-based sections	Save, remove and detect stale edits. No photo or live AI assessment.
Skin Match and Routine	Profile, exclusions and rules	Production matching needs approved product and ingredient records.
Account and Support	Export, requests and admin replies	Sign-in needs live validation. Replies stay within the portal.

This build closes an admin access gap

Content review roles no longer receive customer operations records

Role	Content records	Operational records
Guest / customer	Admin access denied	Admin access denied
Viewer / editor / SME	Products, rules and knowledge	Support, orders, jobs, audit and deletion requests withheld
Compliance / superadmin	Products, rules and knowledge	Operational access retained
Role revoked	Rechecked on the next request	Existing session immediately loses operations access

The admin screen now explains restricted access. Tests cover forged headers and denied writes.

Backend and security

Core protections exist, but the production environment is unproven

Implemented

Cookie sessions, CSRF and origin checks

Server-side roles and record ownership

Referral-only gates block legacy product checkout, refunds and payouts

Still required

Live email sign-in and session lifecycle tests

Production PostgreSQL integration and load checks

Security review, dependency review and verified operational access

Data and privacy

Storage and consent flows are connected; lifecycle operations remain incomplete

Capability	Current state	Required before release
Storage	SQLite locally, PostgreSQL adapter	Exercise production database, migrations and concurrency.
User controls	Consent, export and style removal	Validate real account ownership and supported deletion scope.
Account deletion	Request is stored as pending	Implement and test execution, retention and provider cleanup.
Recovery	Deployment notes describe backups	Install backup jobs and prove restore plus rollback.

AI, matching and editorial content

These capabilities require approved inputs as well as working code

Implemented

Coach selects reviewed library excerpts and rejects unsupported quotations

Matching rules and sample pipeline have local coverage

Editorial drafting and second-reviewer approval routes exist

Release gates

Approve real product, ingredient and knowledge records

Configure and test live providers, timeouts and failure states

Review actual responses for safety and usefulness before enabling AI

The running preview reports AI unconfigured. Unready features need explicit disabled or unavailable states.

Subscriptions and excluded scope

Billing is optional for the first referral-portal release

Area	Prepared in code	Remaining / excluded
Consumer and vendor plans	Separate audiences and billing records	Prices, benefits, terms and live Stripe setup remain pending.
Trial and billing cycles	14-day trial, monthly and annual paths	Verify trial-to-paid, renewals and cancellation in Stripe sandbox.
Payment safeguards	Signed events and mocked lifecycle tests	Live reconciliation, recovery and operational monitoring needed.
Product commerce / mobile	Commerce blocked. Mobile scaffold only.	No direct checkout or app-store release in this launch estimate.

Hosting and source delivery

Source backups exist. Production deployment and release automation are pending.

Layer	Evidence	Next requirement
Sites publication	No live URL, version count 0	Choose and validate a compatible production runtime.
Deployment scaffold	Next.js, Express, PostgreSQL, Caddy	Container build, HTTPS, secrets and staging exercise.
GitHub saving	Full source ZIP checkpoints	Publish an extracted source tree before CI can run on source.
Google Drive saving	Snapshot archive folder established	Continue versioned source and report backups.

This build corrects the API image's missing build-script reference and excludes more local caches.

Validation completed

One release-check command now runs the complete local verification set

Check group	Result	Evidence boundary
Build and types	5 passed	Domain, shared, AI gateway types, API and production web build.
API suites	5 passed	Referral, billing, coach, style and new admin access coverage.
Domain / gateway suites	3 passed	Rules pipeline, mocked provider routing and pricing logic.
Web suites	4 passed	Rendering, admin rendering, shop links and client recovery.

Local HTTP checks also pass. Browser E2E, live services, containers and production load remain unverified.

Launch blockers and accountable roles

Roles below are proposed responsibilities, not assigned people

Gate	Required outcome	Accountable role
Source and hosting	Source checkout, staging, HTTPS and secrets	Engineering + operations
Accounts and privacy	Live sign-in, deletion and retention execution	Engineering + privacy reviewer
Content and business	Approved data, company identity and policies	Product owner + editorial reviewer
Quality and recovery	Browser QA, restore test, monitoring and pilot	QA + operations + product owner

Billing and AI have additional gates if included in the launch scope.

Production timeline

Illustrative schedule from September 9, subject to the gates being met

Window	Work	Exit evidence
Week 1 • Sep 9–15	Freeze scope, source checkout, staging setup	Hosted staging plan and accountable owners.
Week 2 • Sep 16–22	Auth, privacy jobs, data and policy review	Live account journey and deletion demonstration.
Weeks 3–4 • Sep 23–Oct 6	Integration, browser QA, recovery and pilot	Acceptance journeys and restore exercise pass.
Weeks 5–6 • Oct 7–21	Resolve pilot issues and release gradually	Go/no-go approval, monitoring and rollback ready.

Assumes one dedicated full-stack engineer plus part-time QA/operations and prompt owner reviews.

Production acceptance criteria

Passing local tests is one gate in the release decision

Customer and privacy acceptance

Shop → compare → save → restore
works on desktop and mobile browsers

Real sign-in, logout and account
isolation pass

Export, deletion and retention are
demonstrated

Operational acceptance

Production database and HTTPS staging
are verified

Backups restore successfully and rollback
is rehearsed

Monitoring, support ownership and a
small-user pilot are ready

No unresolved critical security defects. AI or billing must pass their own live-service checks before activation.

Scope assumptions and next work

The schedule protects the referral-portal scope already established

Next engineering work

Set up a real source checkout and staging release process

Implement account deletion and retention execution

Validate PostgreSQL, live email sign-in and browser journeys

Owner inputs

Confirm launch audience, domain and support owner

Approve company identity, policies and content reviewers

Decide whether AI and subscriptions join the first release

Including live AI and billing adds an estimated 2–4 weeks after their inputs are ready. Mobile and direct commerce need separate plans.

Audit sources and limitations

Status is grounded in the current local build, not a completion percentage

Primary evidence

Source: API portal, web components, domain and gateway packages

Deployment: infra/portal and .openai/hosting.json

Checks: pnpm verify:release and local HTTP responses

What this review does not prove

No live Supabase, Stripe or AI provider verification

No production PostgreSQL, container, load or full browser E2E run

No published production version or operational recovery exercise

Detailed status, risks and the launch plan accompany the source checkpoint. Audit completed September 9, 2026.